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Hissar House Farm this drawing and design is the copyright of aja architects llp and must not be

reproduced in part or in whole without prior written consent. contractors must
verify all dimensions on site before commencing work or preparing shop drawings
If in doubt ASK.

Where this drawing contains any Ordnance Survey mapping material, it has been
reproduced under license number 100052278.
Ordnance Survey © Crown copyright
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Enabling Works - including demolition, topsoil strip, earthworks plateaus and topsoil
protection capping, creation of new PROWSs and closure of old ones, watercourse
diversion and green infrastructure around boundaries. Utilities diversions.
Temporary construction access via Smithy Lane in locations to be agreed. Access

ﬁ'/r over rail bridge via Burbage Common Road (subject to weight limits). No access from
o Burbage Common Road from the east.
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New Highways & Level Crossing Infrastructure Works - M69 slip roads, A47 link road
including new bridge, bus lay-bys and internal estate road spurs, and all off-site
highways improvements. New utilities supplies. Closures and associated works to rail
level crossings. Includes works described within the Enabling Works and within the
main site area to prepare for the highways infrastructure. Refer to Documnet Ref:
6.3.3.3 for details of all off-site highways works.

New Railport and Line Works - Railport within zones H & J as defined on the
parameters plan, Plan 2.12, including connections to main line, on-site rail
infrastructure, highway access, container storage areas and circulation.

Rail track works - Phase 1 - initial phase - operated with reach stackers

New Lorry Park and Energy Centre - Lorry Park with associated facilities within zone
G as defined on the parameters plan, Plan 2.12, together with an Energy Centre.
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Development Phase A - Development zones A & F including works as defined upon
the parameters plan, Plan 2.12, and additional estate road infrastructure to serve the

; Area W\ development plots.
W
\\\\‘\%\\“\ Development Phase B - Development zones C1 & C2 as defined upon the parameters
\\\‘\ plan, Plan 2.12, including all elements of works described therein. Additional internal
estate road infrastructure to serve the development plots.

Development Phase C - Development zone B1, B2 & D3 as defined upon the
) N : NN N\ N\ \ \ N NN : 2 parameters plan, Plan 2.12, including all elements of works described therein.
N N \\\\ 3 ¢ AN/ : AN NN AN , 2/ £ X N > DN Additional internal estate road infrastructure to serve the development plots.

A\ ¢ \ N/ \ J \ RN\ / N &AL Railport works within zones H & J as defined upon the parameters plan, Plan 2.12,
including additional rail infrastructure, container storage areas and circulation.

Rail track Works - Phase 2 - second phase with mobile rail mounted gantry crane as
required

Development Phase D - Development zone E1 & E2 as defined upon the parameters
plan, Plan 2.12, including all elements of works described therein. Additional internal
estate road infrastructure to serve the development plots.

{ ood I;ouse
7 Q arm
N

\,\\/-
{
- Burbage

~ Common

Development Phase E - Development zone D2 as defined upon the parameters plan,
Plan 2.12, including all elements of works described therein. Additional internal
estate road infrastructure to serve the development plots. Railport works within
Development Zone H as defined upon the parameters plan, Plan 2.12, including
returns area.
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